

~~CONFIDENTIAL~~

Approved For Release 2001/09/04 : CIA-RDP83T00573R000600130034-8

ODP 980-77
20 May 1977

MEMORANDUM FOR: Deputy Director for Administration
FROM : Clifford D. May, Jr.
Director of Data Processing
SUBJECT : ODP Report for Week Ending 20 May 1977

Senate Select Committee Cuts ODP FY-78 Budget

The planned acquisition of the fourth and fifth IBM 370/160 (or equivalent) computer systems has been deferred from the FY-78 budget by the Senate Select Committee. ODP management is preparing a reclama to this deferral. (Unclassified - [REDACTED]) 25X1A

Support to the Director of Central Intelligence

DCITASK - Automation of two tasks for the DCI. The project proposal for TASK II (the scheduling of DCI activities) has been accepted by the DCI's aide, [REDACTED]. Project implementation is on schedule and is expected to be completed by the end of May. (Unclassified - [REDACTED]) 25X1A

Support to Office of Strategic Research

OASIS - OSR Automated Strategic Information System. We have completed modifications to the OASIS data base that will assist OSR in supporting the Mutual Balanced Force Reductions (MBFR) delegation in Vienna. (Confidential - [REDACTED]) 25X1A

Support to Office of Personnel

VIP - Voluntary Investment Program for Agency employees. A briefing given to the VIP Board of Trustees on operating expense problems of the present VIP software was well received. ODP will chair a working group (ODP, OF, and OP) to define precisely the VIP support software requirements. This activity will ultimately provide a project proposal for the implementation of a new VIP software package. (Unclassified - [REDACTED])

Approved For Release 2001/09/04 : CIA-RDP83T00573R000600130034-8

~~CONFIDENTIAL~~

2
E...IMPDET CL BY 484424

~~CONFIDENTIAL~~

Approved For Release 2001/09/04 : CIA-RDP83T00573R000600130034-8

SAFE

The Senate Select Committee cut \$6.5M from the FY-78 budget for SAFE. We are working with DDI and OCR on a reclama. In the meantime, we are proceeding with plans for a Pre-proposal Conference on 26 May in GA-13, Headquarters. At this conference CIA personnel will answer written questions submitted by potential bidders who have reviewed the SAFE Design Competition RFP (RFP-10-76A). Questions will also be accepted from the floor at the conference and written answers will be mailed to all potential bidders after the conference. To date, 18 of 25 potential bidders have asked to attend the conference.
(Unclassified - [REDACTED])

RAPID

Progress continues to be made, albeit slowly. However, we were informed by the President of [REDACTED] that the [REDACTED] Project Manager for RAPID is resigning. The contractor is taking this opportunity to reorganize the project team and split the project into two functional areas. The impact on near term progress may be manifested in further milestone slippages. Their ability to meet the upcoming milestone (revised from 22 April to 24 June 1977) is questionable.
(Unclassified - [REDACTED])

ADSTAR

A Pre-proposal conference for the ADSTAR Phase I Procurement RFP, similar to the one for SAFE, is being planned for 3 June 1977. (Unclassified - [REDACTED])

Training

A three day course, Advanced JCL, was completed by 22 students.

A three day course, Program Organization and Design, was completed by 16 students. (Unclassified - [REDACTED])

Clifford D. May, Jr.

Distribution:

- Orig + 1 - adse
- 1 - ea Div/Staff/ODP
- 1 - ODP Registry
- 2 - O/D/ODP

O/D/ODP [REDACTED] ee/5-20-77

Approved For Release 2001/09/04 : CIA-RDP83T00573R000600130034-8

~~CONFIDENTIAL~~